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Distribution Resources Plan (DRP) and Integrated 

Distributed Energy Resource (IDER) Joint Workshop 

 

California Public Utilities Commission 
November 9, 2015 

Rulemaking R.14-08-013 (DRP)  and R. 14-10-003 (IDER) 

Assigned Commissioner: CPUC President Michael Picker (DRP) and Commissioner Michel Florio (IDER) 

Administrative Law Judge: Julie Fitch (DRP) and Kelly Hymes (IDER) 

Energy Division Staff Leads: J. David Erickson (DRP) and Katie Wu (IDER) 



Safety and Emergency Information 

• In the event of an emergency, please calmly proceed out the exits.   

• We have four exits:  Two in the rear and one on either side of the 

speakers. 

• In the event that we do need to evacuate the building: 

• (For the Rear Exits) - Head out through the courtyard, and down 

the front steps. Continue east on McAllister Street.  Turn south onto 

Polk Street / Carlton B. Goodlett Place. 

• (For the Side Exits) - Go out of the exits and you will be on Golden 

Gate Avenue and proceed east pass Van Ness Avenue to Polk 

Street and turn south and continue to Civic Center Plaza. 

• Our assembly point is Civic Center Plaza on McAllister Street and 

Polk Street [Dr. Carlton B. Goodlett Place]. 
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Other Information 

• Call-in:  (866) 830-4003 

• Participant passcode:  9869619 

• WebEx : 

https://van.webex.com/van/j.php?

MTID=m6b10057e5e88f5324e2cf

bef2119c3b1 

• Meeting number: 743 332 538 

• Meeting password: !Energy1  
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WiFi Access: 
login: guest 

password: password 

 

Restrooms: 
out the Auditorium doors and 

down the far end of the 

hallway. 

 

DRP Website: http://www.cpuc.ca.gov/PUC/energy/drp/ 

All presentations will be posted on the DRP website 

http://www.cpuc.ca.gov/PUC/energy/drp/
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Workshop Agenda 

 

 

 

Distribution Resources Plan Roadmap and Integrated 

Distributed Energy Resources Joint Workshop (R. 14-08-013 

and R. 14-10-003) 
November 9, 2015 
Auditorium, CPUC 

9am – 4pm 
Call-in: 866-830-4003 Passcode: 9869619 

 WebEx: https://van.webex.com/van/j.php?MTID=m6b10057e5e88f5324e2cfbef2119c3b1 

Meeting number: 743 332 538 

Meeting password: !Energy1 

The purposes of the workshop are: 
• Evaluate a Staff Proposal for a procedural outline of the Distribution Resources Plan 

proceeding 
• Discuss the scope and schedule of the DRP proceeding 
• Determine interactions with the IDER proceeding to clarify scopes of the two proceedings 

and how to coordinate them effectively 

9:00 am – 9:25 CPUC Introduction to Staff Proposal 
 

9:30 – 10:55  Session 1 – “Phase 1” Q1-Q2 2016: Early Actions 

 ICA, LNBA methodology and associated data access 

 Demonstration Projects A and B 

 Prepare for Demonstration Project Design Working Group 

 Joint Workshops with IDER:  cost-effectiveness evaluation 

 Growth Scenarios & Process Alignment 

 Rulings R1-R4 (Please see handout for Ruling Descriptions) 
 

11:00 – 12:30  Session 2 – “Phase 2” Q3-Q4 2016: Demonstration Projects Design 

 Demonstration Project Design Working Group – collaborative design of 
demonstration projects and associated workshops (WDEMO on Gantt Chart) 

 Joint workshops with IDER to support sourcing in the Demonstration projects 

 Establishing criteria for approval of Demonstration Projects including sourcing 
mechanisms 

 Decision 1 (Please see handout for Decision descriptions) 
 

12:30 pm -1:30  Lunch 
 
1:30- 2:25 Session 3 – “Phase 3-4” 2017 – 2018 and Beyond: Detailed design and early 

implementation of Demonstration Projects 

 Data availability, access, resolution of security and privacy issues 

 Development of online tools for DER system integration and modeling  

 Coordination with IDER sourcing mechanisms 

 2017 Decisions D2 – D3 (Please see handout for Decision descriptions) 
 
2:30  – 3:25 Session 4 – Coordination with other proceedings and agencies 

 Interagency coordination workshops (CEC, CAISO) 

 Joint workshops with proceedings other than IDER 
 
3:30 – 4:00 Wrap up 

 Key points that have emerged from this workshop 
 
4:00  Adjourn 



Workshop Purpose 

• Evaluate a Staff Proposal for a procedural 

outline of the Distribution Resources Plan 

proceeding 

• Discuss the scope and schedule of the DRP 

proceeding 

• Determine interactions with the IDER proceeding 

to clarify scopes of the two proceedings and how 

to coordinate them effectively 
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Background of this Workshop 

• In the Pre-Hearing Conference on September 30, 2015, ALJ Gamson 

proposed that Energy Division staff develop a straw proposal for a 

procedural roadmap 

• ALJ Gamson also proposed that a workshop be conducted to allow parties, 

staff and potentially decision-makers to discuss the roadmap at length 

• Judge Gamson suggested that this effort could result in a more detailed and 

clear Scoping Memo, incorporating input from all parties 

• Judge Gamson also suggested that it would be an important objective to 

coordinate with the issuance of the IDER revised Scoping Memo. 

• The Scoping Memo would “lay out a well-thought-out 

schedule, logical phasing for the proceeding and a clear 

home for each issue that should be considered and 

resolved in the proceeding.” 
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Questions for this Workshop 

• What is missing from this 

roadmap? 

• Is it the correct procedural order? 

• Is the scope too narrow or too 

broad? 
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Overview 
• “Phase 1” – Early Actions: Q4 2015 - Q2 

2016 

• “Phase 2” – Demonstration Project 

Design: Q2-Q4 2016 

• “Phase 3” – Demonstration Project 

Implementation: 2017 

• “Phase 4” – Demonstration Project 

Testing/Operation and Ongoing Activities 

(if warranted and authorized): Post 2017 
8 



EARLY ACTIONS 

“Phase 1” Q4 2015-Q2 2016 
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Key Proposed DRP Work Plan 2015-2016
W- workshop

R - ruling

JW - Joint Workshop

D - decision

DRP Oct-15 Nov-15 Dec-15 Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16

ICA W1
R1

LNBA JW2 R2

demo A W1 R1

demo B JW2 R2

demo C

demo D

Demo E

Growth Scenarios W3 R4

Process Alignment W4

Use of DRP in GRC W7

Data Access W2 Development of online tools - pilots

Overall DRP
JW1

Scoping 

Memo
W8

Comment 

Period
PD

Comment 

Period
D1

IDER
Scoping 

Memo? Decision? JW3 JW4 JW5

C-E Ph 1

C-E Ph 2 Coordinate with DRP (e.g., incorporate LNBA into cost-effectiveness framework)

C-E Ph 3

C-E Ph 4 All Source "valuation" framework (akin to supply-side)

Evaluate All 

Sourcing Options
Develop New

SIWG JW6 JW8

Interconnection JW7

Storage JW10

ZNE JW11

EV JW9

R3

Conduct Dem A

Conduct Dem B

Execute approved ICA update(All 

IOU)

Q1 Q2 Q3 Q4

W5

W6

2015 2016

Q4

Execute LNBA
•Conduct Demo A and B

₀Use ICA, LNBA and learnings from Demo A and B to conduct design activities for Demo C, D and E

□Workshops to discuss IOU design process (WDEMO)

Improve existing cost-effectiveness framework

Improved C-E models and methods to more accurately reflect CA policies and goals

Evaluate

“Phase 1” 



Joint Workshops 
Workshop 

number 
Joint 

Proceedings Description Outcome 

JW1 IDER 

Evaluate the DRP roadmap to 
provide party input for the Scoping 

Memo.  
 

Inform Scoping Memo.  
 
 

JW2 IDER 
Review of LNBA methodology, 
alternatives, potential modification, 
application in Demo B 

Consensus on LNBA 
methodology and Demo B 
extent and focus 

JW3 IDER 

Portfolio Optimization - Use of LNBA 
and ICA results to develop 
locationally specific resource 
portfolios 

Optimization methodology 
including valuation 
assessment for portfolios 

“Phase 1” Workshops 

Q4 2015 and Q1 2016 
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Workshop 
number Description Outcome 

W1 

ICA result and methodology 
review, direction, gaps, 
application in Demo A 

Consensus on ICA methodology 
and Demo A extent and focus 

W2 
Data Access- Review of 
online maps, other tools 

Consensus on direction for 
online tools and maps 

W3 

Review of Growth Scenarios, 
receive stakeholder input on 
needs and potential 
modifications 

Receive stakeholder input on 
potential modifications to 
Growth Scenarios and 
methodologies 

W4 
Process alignment LTPP, TPP, 
IEPR, DRP, IDER 

Definition of input and output 
data required from other 
proceedings from DRP 

W5 

Discussion and evaluation of 
Demo C, D and E proposals 

Vetting of C, D and E proposals 
and alternatives 

W6 



Rulings – Q1 2016 
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Rulings Description 

R1 

1. Direct IOUs to apply ICA methodology as modified per workshop report 

2. Direct IOUs to execute Demo Project A as modified per workshop report 

3. Direct IOUs to execute Data Access plan per straw proposal and modified per 

workshop report 

R2 

1. Direct IOUs to apply LNBA methodology as modified per workshop report 

2. Direct IOUs to execute Demo Project B as modified per workshop report 

3. Direct IOUs to execute Data Access plan for LNBA/ICA per straw proposal and 
modified per workshop report 

R3 
Direct IOUs to begin design activities for Demo Projects C,D and E using a group 
process with findings from ICA and LNBA 

R4 
Approval of Growth Scenario methodologies and need and frequency of updates. 
Applications to other proceedings 



DEMONSTRATION PROJECT 

DESIGN 

“Phase 2” 
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Key Proposed DRP Work Plan 2015-2016
W- workshop

R - ruling

JW - Joint Workshop

D - decision

DRP Oct-15 Nov-15 Dec-15 Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16

ICA W1
R1

LNBA JW2 R2

demo A W1 R1

demo B JW2 R2

demo C

demo D

Demo E

Growth Scenarios W3 R4

Process Alignment W4

Use of DRP in GRC W7

Data Access W2 Development of online tools - pilots

Overall DRP
JW1

Scoping 

Memo
W8

Comment 

Period
PD

Comment 

Period
D1

IDER
Scoping 

Memo? Decision? JW3 JW4 JW5

C-E Ph 1

C-E Ph 2 Coordinate with DRP (e.g., incorporate LNBA into cost-effectiveness framework)

C-E Ph 3

C-E Ph 4 All Source "valuation" framework (akin to supply-side)

Evaluate All 

Sourcing Options
Develop New

SIWG JW6 JW8

Interconnection JW7

Storage JW10

ZNE JW11

EV JW9

R3

Conduct Dem A

Conduct Dem B

Execute approved ICA update(All 

IOU)

Q1 Q2 Q3 Q4

W5

W6

2015 2016

Q4

Execute LNBA
•Conduct Demo A and B

₀Use ICA, LNBA and learnings from Demo A and B to conduct design activities for Demo C, D and E

□Workshops to discuss IOU design process (WDEMO)

Improve existing cost-effectiveness framework

Improved C-E models and methods to more accurately reflect CA policies and goals

Evaluate

“Phase 2” 



“Phase 2” Workshops 
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Workshop 
Number 

Description Outcome 

Workshop 
DEMO 

Presentations from IOUs on 
learnings from Demo A and 
Demo B 
 
Status reports from DPDWG on 
Demo Project Design Activities 

Provide information to 
IDER on learnings related 
to portfolio 
development.  
 
Provide record on initial 
expenditures for Demo 
C, D and E design 
activities. 

W7 

Review of Distribution Planning 
Process, DRP proposals for 
incorporating DER into GRC 
Phase 1 

 Inform development of 
Decision 1 

W8 

Evaluate results of Demo A and 
Demo B pilots and consider 
necessary modifications 
 
Evaluate update of ICA, LNBA 
and DRP 

Obtain inputs on 
finalizing ICA and LNBA 
methodology and 
updates. Inform Decision 
1 

Joint Workshops 
 

Number 
Joint 

Proceeding 
Description Outcome 

JW4 IDER 
Use of LNBA results for 
development of use in 
sourcing mechansims 

Framework for incorporation of 
locational avoided cost in sourcing 
mechanisms.  
 
Definition of grid service pricing 
mechanism 

JW5 IDER 

Evaluation of proposed 
sourcing mechanisms and 
applicability to the C, D 
and E demonstration 
projects. 

Pilot for sourcing of DER used in 
demo projects 



“Phase 2” Decision 
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Decision Description 

D1 

1. Should the Commission authorize IOUs to execute demonstration 

and deployment project design phase C, D and E as modified by 

workshop reports 3, 4 and for demo project design workshops? 

2. Should the Commission authorize funding for design phase 

activities? 

3. Should the Commission order IOUs to formally characterize 

portfolio optimization techniques such that they can be used in 

IDER proceeding? 

4. Should the Commission order IOUs to file 2016-17 DRPs based on 

modifications to methodologies and other record? 



DEMONSTRATION PROJECT 

IMPLEMENTATION - 2017 

“Phase 3” 
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“Phase 3” - 2017 
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Key 

W- workshop 

R - ruling 
JW - Joint 
Workshop 

D - decision 
  2017 

  Q1 Q2 Q3 Q4 

DRP Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17 

ICA W9 R5   
  

                

LNBA                     

demo A                         

demo B                         

demo C 
Demo Project C,D E Design Phase 

Status report webinars 

demo D                         

Demo E                         

Data Access                         

Overall DRP 
W10 

Comment 
Period 

PD 
Comment 

Period 
D2     W11 

Comment 
Period 

PD 
Comment 

Period D3 

IDER   Decision?                     



Phase 3 Workshops 
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Workshop 
number Description Outcome 

W9 

Consideration of the cost 
requirements for the Demo Project 
Design Phase including new tools 
and IT technologies 

Determine cost 
requirements for 
new tools 

W10-11 

As necessary to build the record for 
DRP decisions related to pilot 
projects and futher development of 
the DRP. 

  



“Phase 3” Decisions 
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Decisions Description 

D2 

1. Should the Commission approve Final configurations of C, D and E demonstration projects? 

2. Should the Commission require regular public status reports on Demonstration Project 

activities? 

3. Should the Commission authorize funding for procurement of utility assets including online 

tool development for DER support? 

4. Should the Commission make a determination of  “other DRP infrastructure spending request” 

evaluations? One type of evaluation process could provide a means for determining 

reasonableness of capital expenditure requests that involve specific capabilities related to DER 

support that are an outcome of the DRP process. Another new process may be required for 

determining whether utility requests for distribution system capital project spending in their 

GRCs adequately consider DER.  

D3 

1. Potential close of proceeding 

2. Potential determination of final ICA, LNBA, Growth Scenarios 

3. Potential determination of GRC expenditure review procedures to ensure 

consideration of DER alternatives and necessary support infrastructure for DER 



DEMONSTRATION PROJECT 

TESTING AND OPERATION 

AND ONGOING ACTIVITIES 

“Phase 4” – 2018 and Beyond? 
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Example IOU Demonstration 

Project Schedule (SCE) 
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COORDINATION WITH OTHER 

PROCEEDINGS 
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Key

W- workshop

R - ruling

JW - Joint Workshop

D - decision

DRP Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16 Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17 Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18

ICA

LNBA

demo A

demo B

demo C

demo D

Demo E

Overall DRP
W8

Comment 

Period
PD

Comment 

Period
D1 W10 Comment 

Period
PD Comment 

Period D2
W11 Comment 

Period
PD Comment 

Period
D3

IDER JW3 JW4 JW5 Decision?

SIWG JW6 JW8

Interconnection JW7

Storage JW10

ZNE JW11

EV JW9

PG&E GRC TY 2017

SCE GRC TY 2018

SDG&E GRC TY 2019 2016-2018

2014-2016 2017-2019

2015-2017

Execute LNBA

Demo Project C, D, E Execution Phase

Status Report Webinars

•Conduct Demo A and B

₀Use ICA, LNBA and learnings from Demo A and B to conduct design activities for Demo C, D and E

□Workshops to discuss IOU design process (WDEMO)

W9

Demo Project C,D E Design Phase

2016 20182017

Q3 Q4

R5

R3

Conduct Dem A

Conduct Dem B

Execute 

approved 

Q2 Q3 Q4 Q2Q1

SCE 2018 GRC Application Filed SDG&E 2019 GRC Application Filed

PG&E 2020 GRC Application Filed
PG&E 2017 



Joint Workshops – Other  
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JW6 - JW7 
Interconnection/Smart 
Inverter Working Group 

Use of smart inverter functions and 
LBNA to inform placement and use of 
smart inverters in the Demo C, D and E 
projects 
 
Use of ICA to provide interconnection 
streamlining 

  

JW8 
Smart Inverter Working 

Group 

Development of dispatch mechanism 
for controlling services provided by 
smart inverters 

Adoption of protocol used for dispatching and 
controlling smart inverters 

JW9 EV Integration of EV into optimal portfolio 
Methods for building a portfolio of DER that 
includes EVs 

JW10 Storage 
Integration of Storage into optimal 
portfolio 

Methods for building a portfolio of DER that 
includes storage 

JW11 Zero Net Energy 
Integration of ZNE buildings into optimal 
portfolio 

Methods for building an optimal portfolio with 
integrated ZNE 



Wrap Up 

• What is missing from this 

roadmap? 

• Is it the correct procedural order? 

• Is the scope too narrow or too 

broad? 
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Thank you! 

For Additional Information: 

Dave Erickson 

je5@cpuc.ca.gov 

http://www.cpuc.ca.gov/PUC/energy/drp/  


